



| | | |
|---|---|---|
|  | CITY GAS DISTRIBUTION PROJECT IN INDORE TENDER FOR DRS & MRS CORRIGENDUM – 3 |  |
|---|---|---|

Tender No: 110269/WGKI /AGL/14-R0

Dated – 04.04.2011

| Sr. No. | Section / Clause No. | Page No. | Clause Description | Added / Modified / Deleted |
|---------|------------------------|----------|--------------------------------|---|
| 1. | Section I / 9.0 / IFB | 2 of 95 | BID DUE DATE & TIME | Extended up to “20.04.2011,14:00 Hrs” |
| 2. | Section I / 10.0 / IFB | 2 of 95 | UN-PRICE BID OPENING | Extended up to “20.04.2011 ,16:00 Hrs” |
| 3. | NIT | 1 of 4 | Delivery Period | Refer Attachment - 1 |
| 4. | SCC/ clause 8.0 | 50 of 95 | Price Reduction Schedule (PRS) | <p>The mentioned clause is modified as follows:</p> <p>8.1 PRS will be applicable lot wise. In case of delay in delivery of equipment material / or delay in completion, the Contract price shall be reduced by ½ % of the total price of the undelivered lot for which the delivery is delayed, per week of delay or part thereof subject to a maximum of 5% of the total contract price.</p> <p>8.2 Lot wise quantities will be considered separately for applying PRS in case of delay as stated above. The total amount of PRS shall however, be limited to 5% of the total contract price.</p> |

Corrigendum-3 is to be treated as part of the original Tender document and while submitting your offer; Corrigendum-3 shall also be signed, stamped and submitted along with Tender Document.

| Delivery Period - Indian and Foreign bidder on FOT site basis from the date of issue of FOI | | | |
|--|---------------------------|--------------------------------|--------------------------------|
| Item No. | Lot 1 3 months | Lot 2 3 to 5 months | Lot 3 5 to 7 months |
| | Qty in Nos. | | |
| 1 | 2 | 2 | 2 |
| 2 | 1 | 1 | 0 |
| 3 | 2 | 3 | 0 |
| 4 | 2 | 3 | 0 |